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Mobilization  #1 Deep Fill or Bridge Borings

Mobilization #1 Roadway Borings

City of Olathe
119th St, Woodland to Northgate
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Mobilization  #2 Deep Fill or Bridge Borings

HDR Engineering, 4-8-2021
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Mobilization #1, East Side – 3 to 4 days
start April 19 and finish April 23

Mobilization #1, West Side – 3 to 4 days
start May 3rd

Mobilization #2, West Side – 2 days
maybe start May 3rd if we have BNSF ROE

Mobilization #2, East Side – 1 day
maybe start May 3rd if we have BNSF ROE


	Page 1

